Mock Cutover Simulation Checklist

Project 5T - September 1-8, 2025

Pre-Simulation Setup (Day -1)

- [] Command center setup and testing
- [] Communication channels established
- [] All partner teams confirmed and ready
- [] Test environment prepared and validated
- [] Backup and rollback procedures verified

Day 1-2: Environment Preparation

- [] HSO team: FINOPS environment setup
- [] DI team: CRM system preparation
- [] Integration testing environment ready
- [] Citi Bank connection testing
- [] Vault Design System integration testing
- [] Data migration tools validated

Day 3-4: Core System Testing

- [] FINOPS implementation simulation
- [] CRM upgrade and Dual Write preparation
- [] Integration flows testing
- [] Data migration dry run
- [] User access and security testing
- [] Performance testing under load

Day 5-6: Integration Validation

- [] Citi Bank integration testing
- [] Vault Design System connectivity
- [] Inter-company transaction flows
- [] Financial reporting validation
- [] Supply chain integration testing
- [] CRM data synchronization

Day 7-8: Final Validation

- [] End-to-end process testing
- [] User acceptance scenarios
- [] Rollback procedure testing
- [] Documentation updates
- [] Lessons learned capture
- [] Go/No-Go decision preparation

Partner Coordination Checkpoints

HSO (FINOPS)

- [] System configuration validation
- [] Data migration testing
- [] Integration point testing
- [] Performance benchmarking

DI (CRM & Dual Write)

- [] CRM system upgrade
- [] Dual Write configuration
- [] Data synchronization testing
- [] User interface validation

Integration Partners

- [] Citi Bank API testing
- [] Vault Design System connectivity
- [] Data flow validation
- [] Error handling procedures

Success Criteria

- [] All critical business processes tested
- [] Integration points validated
- [] Performance targets met
- [] Rollback procedures confirmed
- [] Team readiness validated
- [] Documentation complete

Risk Mitigation

- [] Issue escalation procedures
- [] Communication protocols
- [] Backup system availability
- [] Support team readiness
- [] Contingency plans activated

Project 5T: tna team transform transition together